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From: Schworer, Philip J. l~~~~~~=~~~~J 
Sent: Thursday, December 11, 2014 4:54PM 
To: Kakade, Seema; Rockier, Elliot (ENRD) 
Cc: Schworer, Philip J.; ~==+--==~==~== 
Subject: Essroc I SNCR install project proposal I Request 

Seema and Elliot, 

During our conference call on December 81
h, Anthony and I confirmed that Essroc would 

submit a design plan to EPA and IDEM for review and approval prior to Essroc making 
any final commitment on purchasing the SNCR equipment. We also updated you on the 
status of the vendor's (Lechler) proposal. Lechler's proposal will be completed after 
they make on-site measurements at the kiln during the next outage, scheduled for first 
quarter 2015. 

The next step will be for Lechler to prepare a final proposal that will be along the lines of 
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the Design Report that is called-for by the Consent Decree. In relevant part, the SNCR 
will be designed to deliver the proposed reagent to the system at the rate of at least 1.2 
mols of reagent to 1.0 mols of NOx (1.2:1 molar ratio). The system shall be designed to 
inject Ammonia into the rotary kiln. Essroc will specify in the Design Report the 
reagent(s) selected, the locations selected for reagent injection, and other design 
parameters based on maximum emission reduction effectiveness, good engineering 
judgment, vendor standards, available data, kiln operability, and regulatory restrictions 
on reagent storage and use. We can finalize the components of the Design Report in 
the amended Consent Decree, but we wanted to give you this more detailed information 
now to keep the ball rolling on our discussions. 

The purchase order for the equipment will be placed with the vendor following EPA and 
IDEM's approval of the Design Plan. The SNCR construction and operation schedule 
will be finalized after issuance of the purchase order. Scheduling of the installation will 
need to be coordinated with kiln production. Lechler advises that it will require two kiln 
outages for installation. Recall that the SNCR will be mid-kiln injection of Ammonia for 
the Logansport kilns. Upon completion of the installation schedule, Essroc will commit to 
the rest of the schedule, such as: operation, shakedown, and optimization. Again, we 
can finalize the details of the schedule in the amended Consent Decree, but we wanted 
to give you this more detailed information now to keep the ball rolling on our 
discussions. 

As we requested during the conference call, please confirm back to us that the 
San Juan stipulated penalty demand is held in abeyance as we complete the current 
negotiations for the amended Consent Decree. 

Thank you. Phil. 

Member I 

7310 Turfway Road, Suite 210 1 Florence, KY 41042 

859.817.5903 Direct 1 859.817.5900 Main 1 513.484.5160 Cell 
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NOTICE: This electronic mail transmission is for the use of the named individual or entity to which it is 
directed and may contain information that is privileged or confidential. It is not to be transmitted to or 
received by anyone other than the named addressee (or a person authorized to deliver it to the named 
addressee). It is not to be copied or forwarded to any unauthorized persons. If you have received this 
electronic mail transmission in error, delete it from your system without copying or forwarding it, and notify 
the sender of the error by replying via email or by calling Frost Brown Todd LLC at (513) 651-6800 
(collect), so that our address record can be corrected. 
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